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The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS  2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000783 - Dominguez Gap Barrier Project, Phase 4A, 
Unit 7B, Part 2B, Cities of Carson, Long Beach, and Los Angeles (2 and 4), with 
changes amounting to a credit of $1,959.02, and a final contract amount of 
$13,695,439.87.  

 
Project ID No. WWD4027001 - Well 27-5, vicinity of Lancaster (5), with changes 
amounting to a credit of $17,534.87, and a final contract amount of $380,870.13. 

  
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Acting Director-approved changes in public 
works contracts and Board acceptance of the work of the contracts in compliance with 
the provisions of the Public Contract Code.  Included in the enclosures are project and



The Honorable Board of Supervisors  
April 5, 2005 
Page 2 
  
 
  

  

contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Changes to accommodate 
field conditions in order to meet the intent of the plans and specifications are not subject 
to this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000783 and WWD4027001. 
  
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts are credits of $1,959.02 and $17,534.87, 
while the total values of the contracts are $13,695,439.87 and $380,870.13, 
respectively. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Acting Director of 
Public Works. 
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ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:en 
 O:\Section\Administration\Board\Acc\03-22-05LTR.doc 
 
Enc.  2    
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000783, DOMINGUEZ GAP BARRIER PROJECT, PHASE 4A, 
UNIT 7B, PART 2B (Cities of Carson, Long Beach, and Los Angeles), 
Supervisorial Districts 2 and 4 
 
Contractor:  Mladen Buntich Construction Co., Inc., 1500 West 9th Street,  
P.O. Box 1012, Upland, California 91786-5636 
 
Project Description: 
 
The construction of a water supply system, a compressed air system, a microfiltration 
treatment system, and an electrical system to service 34 injection wells currently under 
construction. The injection wells are an extension of the Dominguez Gap Barrier project, 
which prevents the infiltration of seawater into groundwater aquifers. 
 
Changes in Work: 
 
(1) Modify Injection Control Valves $    430.98 
(2) Additional Paving (2,390.00)  

 
 Total ($1,959.02) 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to install signal output devices 
in each of the recharge well’s electrical panels.  The cost of this work exceeded the 
original estimate by the amount shown.  
 
(2) Your Board previously approved a change in work to restore additional portions of 
the Dominguez Yard site.  The cost of this work was less than the original estimate by 
the amount shown.  
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Project Completion Date: 
 
The contractor completed the project on November 12, 2004, in accordance with the 
plans and specifications.  On January 18, 2005, your Board approved partial 
acceptance of the work on this contract with a withholding of $6,000, pending 
compliance with Affirmative Action Reporting Requirements. Also, Public Works 
withheld $50,000, pending the completion of additional work that was beyond the 
original scope of the project. The contractor has now resolved these issues, and is 
entitled to the release of all funds withheld. Therefore, we recommend that your Board 
accept the work of this contract. 
 
Final Contract Amount: 
 
 Original contract amount $11,845,221.00 
 Changes in work authorized by the Acting Director 
     of Public Works (1,959.02) 
 Actual cost of changes in work previously 
     approved by your Board   1,846,177.89 
 Affirmative Action compliance           6,000.00  
 
 FINAL CONTRACT AMOUNT $13,695,439.87 
 
ERL:en 
O:\Section\Administration\Board\Acc\04-05-05LTR.doc 
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PROJECT ID NO. WWD4027001, WELL 27-5 (in the vicinity of Lancaster) 
Supervisorial District 5 
 
Contractor:  Bakersfield Well & Pump Co., 7212 Fruitvale Avenue, Bakersfield, 
California 93308 
 
Project Description: 
 
The drilling, construction, development, and testing of a groundwater production well 
and the installation of electrical and pumping equipment. 
 
Changes in Work: 
 
(1)   Variations in Bid Quantities  ($19,034.87) 
(2)   6' Chainlink Fence Gate   1,500.00 
            
     Total  ($17,534.87) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) A gate was installed in the fence to provide access to the rear of the property. 
 
The costs for Item 1 were based on contract unit prices. The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 

 
Five additional working days were required because of these changes.  Also, the 
contractor was granted an additional 111 working days due to changes in the design of 
the pumps and to obtain materials. 
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Project Completion Date: 
 
The contractor completed the project on December 2, 2004, in accordance with the 
plans and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $398,405.00 
  Changes in work authorized by the Acting Director 
     of Public Works    (17,534.87) 
          
       FINAL CONTRACT AMOUNT                                              $380,870.13 
 
SK:en 
O:\Section\Administration\Board\Acc\04-05-05LTR.doc 
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